Task Num	Tasks	Start	End
2.1	Identify sources of information	07/01/07	08/31/07
2.2	Develop detailed course outlines	07/01/07	09/30/07
2.3	Developed detailed PowerPoint presentations for each course and identify develop a reference manual for each course	07/01/07	12/31/07
2.4	Identify best locations for delivery of courses. As many as 8 courses could be delivered statewide	01/01/08	01/31/08
2.5	Evaluation of continuing education courses	01/01/08	03/31/08
2.6	Deliver continuing education courses	04/01/08	04/30/09
3.1	Develop detailed outlines for each of the modules in Civil engineering courses	08/01/07	11/30/07
3.2	Develop the lecture materials and visual aids for the modules	08/01/07	04/30/08
3.3	with Junior colleges to introduce this material in the freshman or sophomore years	02/01/08	04/30/09
3.4	Work with the State University System to introduce all these materials	02/01/08	04/30/09
3.5	Work with the UC system	02/01/08	04/30/09
4	Final summary report	05/01/09	05/15/09